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FOREWORD

At their March 1988 meeting, members of the National Aeronautics
and Space Administration (NASA) Information Resources Management
(IRM) Council expressed concern that NASA may not have the
infrastructure necessary to support the use of Ada for major NASA software
projects. Members also observed that the agency has no coordinated
strategy for applying its experiences with Ada to subsequent projects
(Hinners, 27 June 1988).

To deal with these problems, the IRM Council chair appointed an
intercenter Ada and Software Management Assessment Working Group
(ASMAWG). They prepared a report (McGarry et al., March 1989) entitled
Ada and Software Management in NASA: Findings and Recommendations. That
report presented a series of recommendations intended to enable NASA to
develop better software at lower cost through the use of Ada and other
state-of-the-art software engineering technologies. The purpose of the
present document is to describe the steps (called objectives) by which this
goal may be achieved, to identify the NASA officials or organizations
responsible for carrying out the steps, and to define a schedule for doing so.

This document sets forth four goals:
e Adopt agency-wide software standards and policies
e Use Ada as the programming language for all mission software

e Establish an infrastructure to support software engineering,
including the use of Ada, and to leverage the agency’s software
experience

e Build the agency’s knowledge base in Ada and software
engineering

Each of the four main sections of this document deals with one of the
goals and the objectives that fall under it. Appendix A presents a schedule
for achieving the objectives and goals.

Since the abolishment of the Office of the Chief Engineer, it appears
that NASA has lacked an organization chartered to oversee the agency’s
software engineering and agency-level software standards, policies, and
guidelines. During the development of this plan, the ASMAWG concluded
that the apparent lack of such an organization is a serious shortcoming of
the infrastructure supporting software management in the agency. If such an
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office were (re)established, or if a charter for such duties were added to
that of an existing office, this plan could be more effectively implemented
and sustained.

Certain of the objectives set forth in this plan would more suitably be
assigned to such a headquarters office: specifically, Objectives 1.1, 1.2,
2.1, 3.1, 3.2, and 4.3. In the absence of such an office, the plan assigns
responsibility for the attainment of each objective to an existing
organization. For example, the Software Engineering and Ada
Implementation Task Force (SEAITF), which is responsible for
implementing this 5-year plan and advising the centers about Ada and
software engineering (Objective 3.1), has been assigned to the IRM Council;
but it would more appropriately be assigned to a headquarters engineering
office.

~/
Frank E. McGarry
Chair, ASMAWG
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Goal 1: Develop Policies and Standards

Develop and adopt a set of agency-wide software policies
and standards to support the use of Ada and state-of-the-art
software engineering.

Objective 1.1: NASA Management Instruction Mandating
Ada

Issue a NASA Management Instruction (NMI) that states
that Ada is to become the standard programming language
for NASA mission software.

Plan

Our definition of mission software is as follows:

Mission software is all software that is critical to the design,
planning, operation, control, or testing of any NASA flight
project. It comprises all flight software and all ground soft-
ware that directly interface with the flight systems or could
affect mission planning, control, or operations. Mission soft-
ware includes, for example, all software used in flight plan-
ning, flight dynamics, mission control, and flight readiness. It
also includes all software used to simulate, model, or test any
of the foregoing software functions.

The NMI should contain an official definition of mission software simi-
lar or identical to that above, list categories of software to which the NMI
does not apply, and specify a process for obtaining a waiver. It should also
state that NASA will evolve to the use of Ada for all mission software
through a three-phase process (Objective 2.1).

Responsibility

Code NT (specifically, the Information Resources Management (IRM)
Council).




Goal 1: Develop Policies and Standards

Objective 1.2: Standards

Develop and adopt tailorable standards for software devel-
opment, management, acquisition, and assurance.

Plan

These standards should apply to all NASA software. They should be
developed with a view to general software engineering principles and
NASA'’s specific needs. They should not specify the details of the develop-
ment process but should concentrate on the products to be developed and
the reviews at which compliance of these products with the required stand-
ards is to be demonstrated and assessed. The standards may, however,
specify high-level requirements for such processes as configuration manage-
ment, quality assurance, and the collection and reporting of metrics. The
management standard should include a requirement for developing and im-
plementing a risk management plan for all critical software projects (Objec-
tive 1.3).

The standards should be able to be tailored by adapting specific sec-
tions to fit the needs of a specific project. Either the NASA project manager
or the contractor may initiate proposals for tailoring. The NASA project
manager should have the authority to approve tailoring.

Representatives from private industry should review draft standards
before their final approval. In addition, standards should be subject to peri-
odic revision in light of changing software technology.

Responsibility
Code QR.




Goal 1: Develop Policies and Standards

Objective 1.3: Risk Management

For any “critical” software project, require managers to de-
velop and implement a risk management plan.

Plan

NASA should develop and adopt a policy requiring risk management
plans for critical software projects. The purpose of such a plan is to assess
software development risks and then control them through risk management
planning, risk monitoring, and risk resolution.

The new agency-level standard for software management (Objec-
tive 1.2) should contain a requirement to develop and implement risk man-
agement plans. It should also define the criteria for classifying projects as
“critical” and describe the format and content of these plans. It should state
that risk management plans are to be approved and monitored at the center
level. A handbook containing guidance for developing and implementing
risk management plans should be available to project managers. Each cen-
ter should develop an approach for approving and monitoring risk manage-
ment plans.

Responsibility
Code QR.




Goal 1: Develop Policies and Standards

Objective 1.4: Software Development Environments
Evolve toward a common software support environment.

Plan

NASA should develop a set of functional requirements for a NASA
software support environment. The requirements analysis should be based
on a review of the requirements for the Space Station Freedom Program
Software Support Environment (SSE) and other environments and on expe-
riences gained from designing and using these environments. NASA should
eventually impose the functional requirements on all in-house and contrac-
tor software support environments for mission software. In addition, NASA
should develop an environment that meets the functional requirements.

The common environment should be developed using the following ap-
proach:

1. The Software Engineering and Ada Implementation Task Force
(SEAITF) (see Objective 3.1) should define the functionality re-
quired for a NASA-wide software support environment.

2. The SEAITF should produce a high-level report describing “Con-
cepts, Capabilities, and Architecture of the NASA Software Sup-
port Environment.”

3. Code RC should support research into concepts of the software
support environment.

4. Code RC should support the design and implementation of a pro-
totype environment.

S. Codes E, M, S, and T should ensure that one or more centers
build or use full operational environments based on the concepts
developed by Code RC.

Responsibility
Code RC.
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Goal 1: Develop Policies and Standards

Objective 1.5: Contractor Incentives

Establish an Ada incentive program for NASA software con-
tractors.

Plan

NASA should first determine what the largest barriers are to contrac-
tors’ adoption of Ada and state-of-the-art software engineering. These would
probably include such factors as the costs of training or hiring Ada software
engineers; the costs of acquiring or developing an Ada software support
environment; the inherent risks of living near the cutting edge of technol-
ogy; and organizational inertia. In particular, NASA should determine the
principal barriers to software reuse.

NASA should then develop a plan for overcoming these barriers
through changes in the acquisition process. The plan should include consid-
ering a contractor’s Ada and software engineering experience in evaluating
proposals; sharing the costs of training and other transition activities; shar-
ing the costs of acquiring or developing tools; schedules and award fees that
promote readiness to use Ada at specified stages of a contract; and mecha-
nisms by which a contract can encourage reuse.

Responsibility
Code H.
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Goal 2: Use Ada for All Mission Software

Use Ada as the programming language for all mission soft-
ware.

Objective 2.1: Three-Phase Transition

Carry out a phased transition at each center.

Plan

NASA should evolve to Ada through a three-phase process extending
from 1989 through 1998. This phased approach will permit Ada technology
and the agency’s Ada capabilities to mature before NASA begins using the
language as a matter of general policy on large, critical projects. It also will
allow NASA to reconsider the policy periodically on the basis of experience
gained. The phases should begin no later than the beginning of the follow-
ing fiscal years (FY):

FY 1990 Pilot projects
FY 1992 Selected production software

FY 1995 Expanding categories of mission software

ADA
KSLOC

PER TOTAL ADA
YEAR

PHASE 2

1989 1990 1991 1892 1993 1994 1995 1996 1997
PROJECTED PHASING OF ADA USE IN NASA

1998
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Goal 2: Use Ada for All Mission Software

By the beginning of FY 1998, all new mission software should be under
development in Ada.

In Phase 1, NASA and contractor personnel should acquire the training
and experience needed to use Ada on production projects. During this pe-
riod, NASA personnel should participate in the Ada and software engineer-
ing training programs specified in their center’s transition plan. They should
also participate in pilot projects involving relatively unsophisticated and
noncritical systems or parts of systems, for example, tools, benchmarks,
prototypes, simulators, and test drivers. NASA personnel should manage
these projects and also participate in some or all of the design and imple-
mentation. Participants in such projects should record lessons learned that
may be applicable to future projects. Such projects will provide a basis for
developing standards and guidelines concerning Ada management and de-
velopment techniques. These projects will also absorb the 10- to 30-percent
overhead that is expected in initial Ada projects because of learning curves
and other transition costs (Reifer, December 1987).

In Phase 2, NASA should gain experience in using Ada on large, pro-
duction projects. Projects should establish methods of measurement to
capture the results of using Ada and other software engineering technolo-
gies (Objective 4.3). Projects, centers, and the agency should refine soft-
ware standards and guidelines in light of experiences on these initial
production projects. Phase 2 projects will also provide feedback on the most
effective techniques for managing software risks.

In Phase 3, each center should gradually widen the scope of Ada use
until it encompasses all new mission software by FY 1998. In Phases 2 and
3, a center should widen the scope of Ada use within a given category of
software in order to maximize opportunities for reuse.

The first step in attaining this objective is the development of a three-
phase Ada transition plan for NASA as a whole. Each center should then
develop a more detailed plan that is compatible with the agency plan,
though it need not have exactly three phases. Each of the center’s transition
plans should address all the points described by “A Model for Transition to
Ada” in Section 4 of McGarry et al. (March 1989). The plan should explain
how the center will adapt the agency-level core training curriculum (Objec-
tive 4.1) to meet the needs of the center’s personnel in software engineering
and Ada. The centers’ transition plans should be submitted to the SEAITF
and updated every 2 years during the Ada transition period.

Both the agency-level and center-level plans should define criteria for
determining when each phase should begin. These criteria should at least
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Goal 2: Use Ada for All Mission Software

require that the current phase has demonstrated that the center and its
contractors have adequate training, Ada environments, and ability to man-
age Ada risks for the projects envisioned for the next phase.

- Responsibility

Code NT. The center directors should be responsible for developing
compatible Ada transition plans for their centers and demonstrating suc-
cessful completion of each phase.




Goal 3: Establish Support Organizations

Establish an infrastructure to support software engineering,
including the use of Ada, and to leverage the agency’s soft-
ware experience.

Objective 3.1: Software Engineering and Ada Implementa-
tion Task Force

Establish a Software Engineering and Ada Implementation
Task Force.

Plan

An intercenter task force, the SEAITF, should be established. It should
be responsible for implementing this S-year plan and advising the centers
about Ada and software engineering.

Preferably, the SEAITF should be organized by a permanent headquar-
ters organization that is responsible for setting agency-wide software engi-
neering standards, policies, and guidelines (see Foreword). However, since
no such permanent organization yet exists, we are recommending that the
task force report to Code NT in the interim.

The SEAITF should consist of about 10 senior software engineers rep-
resenting a broad spectrum of agency centers and functions. The chair of
the SEAITF should be appointed by the chair of the IRM Council and
should make quarterly reports to the IRM Council.

The chair of the IRM Council should appoint the other members of the
SEAITF from candidates submitted by the center directors. Members should
serve terms of 2 to 4 years and should devote 50 to 100 percent of their
time to the SEAITF, which should meet about once per month.

The SEAITF should operate for at least the first 5 years of NASA’s
transition to Ada. After 5 years, the chair of the IRM Council should deter-
mine whether the SEAITF should be dissolved or should be extended for
2-year intervals, possibly at a reduced level of support.

Responsibility
Code NT (specifically, the IRM Council).
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Goal 3: Establish Support Organizations

Objective 3.2: Software Process Engineering Task Force

Establish a Software Process Engineering Task Force
(SPETF) to support the evaluation and improvement of the
agency’s software acquisition and in-house development
processes.

Plan

Members of the SPETF should be trained in the Software Engineering
Institute’s method for assessing software engineering capabilities
(Humphrey et al., September 1987). They should then adopt this method, or
some similar one, for the internal assessment of NASA's software engineer-
ing and management capabilities. The SPETF should also develop an analo-
gous method for evaluating NASA’s software acquisition processes.

The duties of the SPETF should include the following activities:

® Developing criteria, questions, and analytical techniques for evalu-
ating the agency’s software acquisition and in-house development
processes

e Conducting assessments of organizations at various NASA centers

® On the basis of the assessments, formulating recommendations
about how the organizations can improve their current processes

® Training personnel at the centers to conduct their own assess-
ments

The SPETF’s assessments and resulting recommendations will not be
audits or personnel evaluations but mechanisms to stimulate continual
growth of NASA’s software engineering capabilities.

The SPETF should consist of 10 to 15 senior software engineers repre-
senting a broad spectrum of agency centers and functions. The SPETF chair
should be appointed by the chair of the IRM Council and should make
quarterly reports to the IRM Council. The chair of the IRM Council should
appoint the other members of the SPETF from candidates submitted by the
center directors. They should serve terms of 2 to 4 years.

It would be preferable for the SPETF, like the SEAITF, to be attached
to a permanent headquarters organization responsible for the agency’s soft-
ware engineering. Since no such headquarters organization currently exists,
in the interim the SPETF should be an intercenter task force that reports to
the IRM Council.

12
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Goal 3: Establish Support Organizations

Once the SPETF has developed the assessment criteria, questions, and
procedures, each member should contribute about 40 percent of his or her
time to the work of the SPETF. In addition to visiting centers to conduct
assessments, the SPETF should meet quarterly to coordinate its activities.
After performing a few assessments itself, the SPETF should spawn other
groups to perform other assessments.

The IRM Council should evaluate the effectiveness of tne SPETF every
2 years and take any necessary corrective actions.

Responsibility

Code NT (specifically, the IRM Council). The other program offices
(especially Codes E, M, S, and T) should take an active role.

13
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Goal 4: Develop Knowledge Base

Build the agency’s knowledge base in Ada and software engi-
neering.

Objective 4.1: Coordination of Research and Development

At the agency level, plan and coordinate software research
and development, more of which should pertain to Ada.

Plan

The software engineering research at the centers should be coordinated
by a single agency-level research office so that it becomes part of an inte-
grated research program.

In addition, the agency’s research efforts that pertain to Ada should be
expanded. The main thrust of this research for the next 5 years should be
experimentation, measurement, and evaluation of Ada-related technologies.
NASA Ada research should not duplicate private-sector efforts such as the
development of compilers. Rather, it should address the implications of Ada
and related software engineering technology for NASA applications. It
should include such topics as standards and methods, portability, reuse, and
Ada’s effect on management practices.

Code RC should identify Ada as a major area of its research program,
the NASA Initiative in Software Engineering (NISE). Code RC should also
review all completed Ada research in NASA and produce a report on the
results and implications of these studies so that the lessons learned from
them are not lost. Code QR should consider this information in developing
software standards and guidelines (Objective 1.2).

Responsibility

Code RC. Program offices such as Codes E, M, T, and S should work
with Code RC in infusing resulting technology into NASA missions.
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Goal 4: Develop Knowledge Base

Objective 4.2: Training

Develop and implement an agency-wide core curriculum in
software engineering and Ada. Each center should adapt the
core curriculum to its specific requirements.

Plan

NASA should create an agency-wide core curriculum that addresses
such topics as software management, life cycles, quality assurance, configu-
ration management, and computer-aided software engineering. It should in-
clude sequences of courses recommended for different categories of
personnel, that is, well-defined tracks for such categories as managers, de-
velopers, and quality engineers.

Code ND should begin by defining the agency’s needs for training in
the areas of software development, management, acquisition, and assur-
ance. It should also assess existing NASA curricula. It should then define a
new NASA curriculum in Ada and software engineering and should define
tracks for NASA personnel. This curriculum should be coordinated with
contractors’ curricula in these areas.

The centers should adapt the agency-level curriculum to their needs
and implement it. Managers should ensure that their personnel take se-
quences of courses suited to their backgrounds and responsibilities and that
they have opportunities to apply the course material to projects. The cen-
ters’ courses should be available to headquarters personnel.

Responsibility

Code ND. In each center’s Ada transition plan, the center’s education
office should adapt the core curriculum to that center’s needs.

16
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Goal 4: Develop Knowledge Base

Objective 4.3: Software Measurement Program

Establish an agency-wide program to collect and use soft-
ware metrics.

Plan

NASA should have a standard set of software metrics and a policy that
requires all mission software development projects to collect and store
them. These metrics should be studied and used in continuing efforts to
improve NASA’s software development processes by identifying their
strengths and weaknesses.

Code NT should begin by defining the software measurement program,
using experiences gained by the Goddard Space Flight Center Software En-
gineering Laboratory (SEL). Code NT should then develop a handbook de-
fining metrics and methods of collecting and storing them. Initially, the
metrics program should focus on the effectiveness of Ada and related soft-
ware engineering methods and tools. The metrics should be simple. For
example, they might only measure effort and error frequencies. Following
the publication of the handbook, the centers should establish procedures for
collecting, storing, and interpreting these metrics.

Because of its experience in sponsoring SEL research, Code T should
play an active role in the measurement program. Code RC should partici-
pate because of the measurement program’s relevance to NASA'’s software
research.

Responsibility
Code NT.

17
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Appendix A — Schedule
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Appendix A — Schedule

(10Jensunupy)
o [INN ansst pue aaoaddy
7A INN 9ao1dde pue momay
NN peambax dopasg
V6Ad €6Ad T6Ad 1644 06Ad 68Ad INOLSATIN/ALIALLOV

(PUNOD RI oY ‘A[[edyroads) IN 2p0D ALITIAISNOISTI

"9IeM]JOS UOISSTW YSYN I0J agengue] gunuuresgoid prepuels
9} 9W093q 0} ST BPY Jey) S31e)S Jel} UONONISu] JUUISRURA VSYN € ansS] 1’1 AALLDALHO

"SULISOUTIUS 9IBMIJOS 1TB-21]3-J0-93B)S PUR BPY JO 9sn
oy 1roddns 03 sprepue)s pue sarod aremyos apm-Aduage Jo 39s e 3dope pue dopasg T TVOD

21

yRCE Q\O INVENTIGHALLY BLAS

PRECEDING PAGE BLAIX NGT FILMED



Appendix A — Schedule

L L I R R R ™ T N TT P VA T 1) N Y

(103enSIUTWPY)

spIepue)s I3 Jo asn
gurnnbaix saronod anss]

spIepue)ls aaoxdde pue marady

ouUeINSSE
sremyjos 10j prepuels dopasg

uonismboe pue jusurageuewt
axremjjos 10j sprepuels dopasg

justuadoreaap
Jremyjos I10j prepuesls dopasqg

Y6Ad

£6Ad

(49X

16Ad

06A4d

68Ad

ANOLSITIA/ ALIALLOV

U6 spoD ALINGISNOJdSHA

‘PoueInsse pue ‘uonisinboe ‘jusurageurw
“Jusurdo[arsp aremjos 10j sprepuesls aiqesoqrel ydope pue dofaasq :g'T ALLOALr40

‘SULISOUISUS 9IEM]JOS 1IB-91[1-J0-91B]S pUe BPY JO 9N 3}

yroddns 03 sprepuels pue sapiod srem)jos apm-ALoudge Jo 19s e 1dope pue dopasg 1 TVOD

22



Appendix A — Schedule

uonduosap
aaoxdde pue moraoy

sueld jusuIdSeURUl HSL
Jo jJuajuod pue yeurroj doasg

s309f[o1d axremyjos
J[eonuo, 10y erajLd dopasqg

T6Ad

£6Ad

G6Ad

T6Ad

06Ad

68Ad

ANOLSATIN/ ALIALLOV

g0 ap0) ALITIGISNOdSTA

‘ueld jusueSeurew s e Justardurr
pue doaasp 03 yuswaFeuew axmbar ‘10afoad aremyos  reonuo, Aue 104 €1 AALLDANIO

"SULISUIFUD 9IEM]JOS 1IB-3U}-J0-3)B)S PUE EPY JO Isn

oy} j11oddns 03 sprepuels pue saiod arem)yos apm-Aduage jo 13s e ydope pue dopasg 1 TVOD

23



Appendix A — Schedule

Wl

w)sAs adfyojoad sonpoig

JUSWUOIAUD YSVN JO
sonmmqeded reuonouny Ajroadg

JUSWUOIIAUD 93 JO
$1doou0d ojur yoreasas Lelg

JUSUIUOIIAUD
[9A3[-YS1y uo jxodax sonpoag

Y6Ad

€6A4d

CBAA

1644

06Ad

68A4

INOLSTTIN/ ALIALLOV

Y 9P0D ALITIIISNOISTA

“JusuruoIiaul poddns 91em1jos UOUIUIOD B PIBMO] 9AJOAT %' AALLDAr90O

"Suresurdus aremijos 1re-ayj-jo-21eis pue epy jo asn ayj Hoddns

0} spIepue)s pue sarofod sremyos apwm-Aouafe jo 3as e 3dope pue dopasq 1 TVOD

24



Appendix A — Schedule

SN I10J
saanjuadur uo Aofod doppasg

Sururen 10§
saanpuaour uo Aonod doreasag

spoyoul
pure s1003 mou Surnnboe 1oy
saanuadur uo Aomod dopasg

SIATJUIOUT SB
$99J preme uo Aofod dopaasg

wrexgoxd
aanyuaour 10y uerd dojaasg

Y6Ad

E6Ad

Z6Ad

16A4

06Ad

6844

ANOLSITTIN/ ALIALLOV

H {p0D ALITIHISNOdSHA

"SI0JDBIIUOD IIEM]JOS YSYN J10J trersord sAnuodul Bpy Ue Ysiqeisd S 1 AALLDAL4O

"“FULIQUISUD 2IEM]JOS 11B-9U3-JO-9)B)S PUR Py Jo asn oy} Hpoddns

03 sprepue)s pue sarorjod sremijos apm-Lousge jo 39s e jdope pue dopasg 1 TVOD

25



Appendix A — Schedule

O N I EIY T N TR TR [T} LU LT O T I X T T TIUREY R A T Y )

(L6

(81039311 I193U)D)

sananode 1o03foxd
€ 9SBYJ 9lenSuowa(]

(81032311 I33UID)

santanoe 109loxd
7 9seyd 9jensuouIa(g

(S1030911(] I193UD))

sonianoe 109foxd
1 9seyd 91BIISUouIa(g

(SI032311(] I91U))

suerd
uonIsSuRI) ISJUID 39NPoId

uerd
aseyd-sar) ySyN doeas(g

Y6Ad

€6Ad

C6AA

16Ad

06Ad

68Ad

ANOLSITIN/ALIALLOV

"9IeM)JOS UOISSTUW [Te 10} agengue] Juruuresdord o) se epy 9s(] :Z TVOD

"I9JUS0 Yoes Je uonisuen paseyd e no Aue) :1°g AALLDALGO

LN 2P0D ALITIHISNOdSHY

26



Appendix A — Schedule

ALIVHS Puaixo
J0 3JBUJULI3} 0} 9P

SINUID Je
uopisuen Jo ssaxgoxd yrodoy

JLIVAS I0J PI9U 31eNRAIY

ALIVES UsnqeIsy

i

JALIVES Jo sonmqrsuodsax
pUE SOTISLI9}OBIBYD Ul

Y6Ad E6Ad

(495

16Ad

06Ad

68A4

ANOLSITTIN/ ALIALLOV

((PUNo) I U3 ‘Areoyroads) IN 9poD ALITIAISNOdST

"9010,] jse], uoneyuowsdw] epy pue JuLaurdusy sI1emyjos e UsiqeIsy 1'S AALLDALGO

*20uaLIadx9 aremyjos s,A0uUage 3} 93BIAA9] O} pue
‘BPVY JO 2SN 9 SuIpnjour ‘SuLdaulsus aremyos poddns 03 sanjonnseqgur ue ysnqeisy g TvooD

27



i " [T———— [ T T R T T B SV S A R T LI N T N A TR AT [ kil el b T g VL e
P 3 o we w0

Appendix A — Schedule

% JUSWISSISSE
rewraur 1say opdwo)
SJUSWISSISSE [BUIIUT INO
A Surfired xojy uerd dofeasg
JAN Sururen a791dwo)
A ALAdS usnqersg
S
AIAdS Jo sanmiqrsuodsax
JV pUE SOTISLIdORIRYD JUYI(]
Y6Ad E6Ad C6Ad 16Ad 064 6844 ANOISTTIN/ALIALLOV
(MUMod NI 3y ‘Aqredyroads) IN 9p0D ALITIGISNOJSHT
'$9589001d Jusurdorasap
9SNOY-ut pue uonismboe aremyos s Aouafe oy Jo Jusurasordur pue
uonenteas ayy oddns 03 90104 Mse], FunesumSuy $s9001J 3IeMIJOS B ysnqeisy :g'¢ AALLDAL90O
"90UNIAXD 9rem)Jos s, A0udFe a1y} 9FeIoad] 0] pue
"BV JO asn oy} Surpnpurt ‘Surresmfus sremyos yroddns oy AIMIONOSeHyUr ue ysnqgeisy € TvOoH




Appendix A — Schedule

TOoISSu

A VSVN © 0] S3NSaI YOIessax
Jo uonredridde ayensuowa(y

sueld pue 2apd3(qo
N A3o10uyd9], puUe YoIeasay
\ | uonejuswadxa ysnqeisy

11odax
A sonpoid pue YSYN Ul JoIeasal
BpY paja[dwod moraay

0} wexgoxd SN soueyUuy

+ JSTUIy BpY Spnpour

Y6Ad £6Ad C6AA 16Ad 06Ad 68AAd ANGLSTTIN/ ALIALLOV

Od 3P0) ALITIISNOdSHY

"BpY 0) ureinrad pmoys yorym Jo 31our
uowdoreAdp pue YOIessaI aremijos 93eurpIood pue ued ‘s Aousge U1 IV T'¥ AALLDALGO

"SULIIAUTTUS 9TBMIJOS PUR EPY UT 9Se(q 93pa[mouy s uafe oy ping % VOO

29



Appendix A — Schedule

T Lo e b —

IQ)UID JSai JE
A wrexgoxd Sururen Jusurordury

pPuuosiad sremyjos
JAN VSVN 10} syoen auyad

A WINNOLLIND
9100 9pmm-Aduae aurag

A | uerd urergoad
gururery [retaao dofaaa(g

P6Ad £6Ad C6AA T6Ad 06Ad 68Ad ANOLSTTIA/ ALIALLOV

dN 2p0D ALITIGISNOdSHY
‘syuauwaMbo oyroads

SIT 03 WNNILLIND 2100 3y} jdepe pinoys I19juad yoey 'epy pue SuLesurgud
9IeM}JOS UT WINNILLIND 3100 Ipm-Aduagde ue juswadurr pue dopadq :g'¥ AALLDALGO

"SULIRUITUS 2TEMIJOS PUE BPY UL 9skq afpamouy s, Aouafe oy pimg ¥ TVOD

30



Appendix A — Schedule

Pv:10] (16 15 131
A A aremjos jo joedun uo jrodoy

aIeM1JOS YSVN JO S9SSEBD Jo
A aufaseq painseaw 3)[duro)

S193u99 Je ureigoxd
A JUSWIZMSBIW YSHGRISH

W JUQUISINSEIW 2IEMIJOS
A 10j yooqpuey dofaasg

A urexgoxd
JUSUISINSEIUI 9IBMIJOS Ul

Y6Ad €6Ad T6Ad T6Ad 06Ad 68Ad ANOLSITIN/ ALIALLOV

IN 2P0D ALITIHISNOdSHEA

*SOLIJOUI 9IBM]JOS SN pue 309[100 03 wreirfoid apmm-ALouade ue ysnqeIsd €'y AALLOAL9O

‘SuLeourSus aremijos pue Bpy Ul 9se(q 3gpapmouy s, Aousge syl pimg ¥ TVOD

31






Appendix B — Persons Consulted

The ASMAWG consulted the following persons in preparing this re-
port:

David Barakat, TRW

Bryce Bardin, Hughes Aircraft Company
Victor Basili, University of Maryland

Frank Belz, TRW

Barry Boehm, TRW

Doris Boyd, Hughes Aircraft Corporation
John Bryant, TRW

George Buchanon, Hughes Aircraft Corporation
Marvin Carr, McDonnell Douglas

Robert Dausch, McDonnell Douglas
Raymond Delaney, General Electric Corporation
Rebert Demshki, TRW

Michael Deutsch, Hughes Aircraft Company
Bud Doyle, TRW

John Garman, NASA/JSC

Dana Hall, NASA/HQ

William Halley, McDonnell Douglas

Hal Hart, TRW

James Inscoe, General Electric Corporation
Rhys John, General Electric Corporation
Richard Knackstedt, McDonnell Douglas
Milda Napjus, Hughes Aircraft Company
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Jeffrey Neufeld, General Electric Corporation
Rose Pajerski, Goddard Space Flight Center
Albert Peschel, TRW

George Petrovay, Hughes Aircraft Company
Daniel Roy, Ford Aerospace Corporation
Walker Royce, TRW

Edwin Seidewitz, Goddard Space Flight Center
‘Dwight Shank, Computer Sciences Corporation
'David Smith, Hughes Aircraft Company

Phyllis Stevens, General Electric Corporation
Christopher Thompson, Hughes Aircraft Company
Raymond Wolverton, Hughes Aircraft Company

Marvin Zelkowitz, University of Maryland
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NASA
NISE

SEAITF
SEL
SPETF
SSE

Glossary of Acronyms

Ada and Software Management Assessment Working Group
fiscal year

Information Resources Management

National Aeronautics and Space Administration

NASA Initiative in Software Engineering

NASA Management Instruction

Software Engineering and Ada Implementation Task Force
Software Engineering Laboratory

Software Process Engineering Task Force

Software Support Environment

mz‘;f@hmsummu BLANR  °7

PRECEDING PAGE BLANX NGT FiLMED



g

.

D e



